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CSBS IT 2005-2009 RoadMap
Year 2005 2005 2005 2005 2005 2005 2005 2005 2005 2006 2006 2006 2006 2006 2006 2006 2006 2006 2006 2006 2006 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009

# Project April May June July August September October November December January February March April May June July August September October November December January February March April May June July August Septemb October November December January February March April May June July August September October November December JanuaryFebruar March April May June July August September October Novembe December
1 Projector Security Lock Deployments %100 complete
2 Computer Lab Security Locks - 300 Units %75 Complete %75 Complete
3 Secure SBS Networks via Firewall Blades %100 Complete
4 Build & Distribute ADA Webpage Template %100 Complete
5 Build new CSBS ADA Compliant Webpage %100 Complete
6 Deploy 23 New Systems & 8 Laptops %100 Complete
7 Install Server Rack & 30Amp Power lines w/ Backup Power %100 Complete
8 Deploy Deep Freeze - 200 Units %100 Complete
9 Setup New Social Work Server %100 Complete
10 Setup Upgraded Computers in GIS lab 100% Complete
11 Setup Active Directory Cluster 100% Completed
12 Setup Application Server 100% Complete
13 Setup Documentation Server %100 Complete
14 Network Jack Upgrade to SB Building %100 Complete
15 Setup File Server Cluster %100 Complete
16 Setup Windows Software Update Server 100% Complete
17 Remove Obsolete Equipment %100 Complete
18 Create Users, File Shares For Faculty/Staff %75 complete
19 Deploy 89 New Computer For Faculty/Staff %70 Complete
20 Add new PC CSBS AD Domain & setup Remote Suppor %70 Complete
21 Modular Building Move %99 Complete
22 Online Customer FeedBack Form %40 Completed
23 Conference Room Upgrades %25 Completed
24 Setup GIS Server w/ Load Balancing %100 Complete
25 Smart Classroom SBS Domain Migration 50% Complete 50% Complete 50% Complete
26 Add All 500+ SBS Computers to AD Domain %80 Lab Computers and 70% Faculty/staff complete
27 Deploy 58 New Lab Computers 100% Complete
28 GIS, SocialWork, Criminal Justice Domain Migration 0% Complete
29 GIS - Gigabit Upgrade 90% Completed
30 Print Server 100% Completed
31 Build Over Head Projector carts 100% Completed
32 Infant Todler Center Server 100% Completed
43 Electronic Database Inventory conversion 0% Complete
34 SBS HelpDesk Online (SHDO) 80% Completed
35 SHDO Customer Migration & Marketing (proposed) 0% Completed
36 CSBS Fiber Gig Network Upgrade 0% Complete 0% Complete
33 Upgrade Smart Classroom/Lab Computers 0% Completed 0% Completed

Symantec Managed Client Security 0% Complete 0% Complete
37 Remote Data Portal (proposed) 0% Complete 0% Complete
38 Replace Computers That Do Not meet Minimum Standards of 2004+ (proposed) 0% Complete 0% Complete 0% Complete
39 Windows Long Horn Test 0% Complete 0% Complete
40 Campus LDAP implementation (proposed 0% Complete
41 Windows Vista Upgrade (TBD) 0% Complete
42 Windows Long Horn Upgrade 0% Complete 0% Complete

Recurring Items
44 ESRI GIS Renewal (CJ & GIS servers) %100 Complete %100 Complete %100 Complete %0 Complete %0 Complete
45 AV Inspection %100 Complete %0 Complete %0 Complete %0 Complete %0 Complete
46 WPA %100 Complete %100 Complete 0% complete 0% complete 0% complete
47 Annual Inventory %100 Complete %0 Complete %0 Complete %0 Complete %0 Complete
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